



**Professional Architectural/Engineering Services  
for Structural Investigation of  
Northampton High School, Eastville, Virginia**



Task Name	Start Date	End Date	Duration (Days)
School Revitalization Committee - RFP formation	Wed-Aug/08/2018	Thu-Sep/06/2018	29
RFP Issued - Open Period	Fri-Sep/07/2018	Mon-Oct/29/2018	52
Advertise RFP - Local Paper	Fri-Sep/07/2018	Mon-Sep/17/2018	10
Inquiries	Fri-Sep/07/2018	Mon-Oct/22/2018	45
Inquires - Response	Tue-Sep/11/2018	Wed-Oct/24/2018	43
Addenda	Fri-Sep/07/2018	Wed-Oct/24/2018	47
Mandatory Pre-Bid Meeting	Wed-Sep/26/2018	Wed-Sep/26/2018	1
Proposals Due	Mon-Oct/29/2018	Mon-Oct/29/2018	1
Interviews	Tue-Nov/27/2018	Wed-Nov/28/2018	2
Contract Negotiations	Thu-Nov/29/2018	Fri-Dec/07/2018	8
Selected Vendor presented to NC BOS for approval	Tue-Dec/11/2018	Tue-Dec/11/2018	1
Notification of Selected Vendor	Wed-Dec/12/2018	Wed-Dec/12/2018	1

Start Date
Wednesday, August 08, 2018

